# TASK ASSIGNMENTS

Refer to the GitHub Projects for assigned developers and task completion dates

### Timeline/Deadlines (Estimate)

1/27 - 1/31

User model, repository, and database stored procedures

Admin model, repository, and database stored procedures

Customer model, repository, and database stored procedures

Purchasing system (i.e. shopping cart)

1/28 - 1/31

Authentication

Admin, login, and customer views

2/1 - 2/4

Unit testing and adding validation

2/4 - 2/6

**Project completion** 

Project review

# **SUMMARY**

We will all be taking on multiple aspects of the project. The goal is to create the initial drafts of the diagrams together. Yareni and Jude will be mainly doing the database, setting up the repositories. Susan and Yareni will mainly be working on the views meanwhile Jude and Susan work on the authentication portion. There will be overlapping roles and people will fix each other's code when necessary. Please refer to the <u>GitHub repository</u> to see commits.

# **SCHEDULE**

Jude: M-Sat: 16:00 - 20:30, Sun: 14:00 - 20:30, flexible - schedule beforehand to call

Yareni: M-F, Sun: Morning – 17:00, schedule after 19:00

Susan: M-F: Morning, on call only, Sat. - Sun.: schedule in advance


# **DIAGRAMS**

## Database - ERD Diagram

#### Initial

Gourmet Shop DB Schema

#### **Final**



# Code - Class Diagram

#### Initial

Gourmet Shop Class Diagram.vsdx

#### Final

