TASK ASSIGNMENTS

Refer to the GitHub Projects for assigned developers and task completion dates

Timeline/Deadlines (Estimate)

1/27 - 1/31

User model, repository, and database stored procedures

Admin model, repository, and database stored procedures

Customer model, repository, and database stored procedures

Purchasing system (i.e. shopping cart)

1/28 - 1/31

Authentication

Admin, login, and customer views

2/1 - 2/4

Unit testing and adding validation

2/4 - 2/6

Project completion

Project review

SUMMARY

We will all be taking on multiple aspects of the project. The goal is to create the initial drafts of the diagrams together. Yareni and Jude will be mainly doing the database, setting up the repositories. Susan and Yareni will mainly be working on the views meanwhile Jude and Susan work on the authentication portion. There will be overlapping roles and people will fix each other's code when necessary. Please refer to the <u>GitHub repository</u> to see commits.

SCHEDULE

Jude: M-Sat: 16:00 - 20:30, Sun: 14:00 - 20:30, flexible - schedule beforehand to call

Yareni: M-F, Sun: Morning – 17:00, schedule after 19:00

Susan: M-F: Morning, on call only, Sat. - Sun.: schedule in advance


DIAGRAMS

Database - ERD Diagram

Initial

Gourmet Shop DB Schema

Final



Code - Class Diagram

Initial

Customer User Interface UML.vsdx

Final

